
TOWN OF BURRILLVILLE

LIBRARY BUILDING COMMITTEE

 MEETING MINUTES

REGULAR MEETING of the Burrillville Library Building Committee

held Thursday, April 14, 2005 at 6:30 P.M. at the Jesse M. Smith

Memorial Library, 144 Main Street, Harrisville, RI.

MEMBERS PRESENT: Michael A. Caron, David C. Ketcham, Brian P.

Lanoie, Robert J. Martel, and G. Wayne Miller

MEMBERS ABSENT: Victor D. Antoniello and James H. Moran

EX OFFICIO MEMBER ABSENT: William A. Andrews, Town Councilor

OTHERS PRESENT: Michael C. Wood, Town Manager; Louise R.

Phaneuf, Town Clerk; Jay Litman, AIA, Project Architect and Director,

Newport Collaborative Architects, Inc.; Michael van Hamel, Newport

Collaborative Architects; Randy Collins, Gates, Leighton &

Associates, Landscape Architects; Karen Mellor, OLIS State

Reimbursement Program; Sandra Mundy, Library Director; Cindy

Symanski, Children’s Librarian; Mary Skaba, Circulation Services;

Linda Rivet, Reference Librarian; Aaron Coutu, Library Board of

Trustees.

The meeting was called to order at 6:45 P.M.



I.	COMMITTEE CERTIFICATION AND SWEARING IN

	Louise R. Phaneuf, Town Clerk, swore in and delivered certification

papers to Michael A. Caron, David C. Ketcham, Brian P. Lanoie,

Robert J. Martel, and G. Wayne Miller.  She congratulated them on

their appointment to the committee and thanked them for their

service to Burrillville.

II.	CHARGE TO THE COMMITTEE

Michael C. Wood, Town Manager

	Mr. Wood explained to the committee that an official written charge

from the Town Council would be forthcoming.  He continued to

explain the role of the committee as appointed representatives of the

Town Council.  Generally, the committee will process and pay bills,

track the project budget, solicit and award bids, provide formal

updates on the project to the Town Council and follow the project

through to completion.  Mr. Wood offered the services of the town

administration and town solicitor to the committee as needed

throughout the project.

	Mr. Wood clarified that funding for the project has been approved by

the taxpayers but state matching funds have not yet been approved. 



If state funding is unavailable, the Town Council would need to revisit

the viability of the project as it was presented to the taxpayers as a

project that would receive matching state funds.

III.	UPDATE OF PROGRESS

	Jay Litman, AIA, Project Architect and Director, Newport

Collaborative Architects, Inc.

	Mr. Litman presented to the committee an overview of the progress

made during the month of March 2005 which primarily deal with

establishing a workable site.

	During a meeting on March 3, 2005 with the library trustees and staff,

the focus was on the site design issues, the RIDEM application and

site remediation plan, and the establishment of utilities for the site. 

Addressing concerns about the site elevation, adjustments were

made to allow for fewer slopes and stairs which will ultimately aid in

future site development.  A book collection count was finalized and

while the new library will appear largely empty upon opening, the

current design allows for twenty years of growth to the library

collection.

	On March 7, 2005 the architects met with Town officials,

representatives from Lincoln Environmental and representatives from

Edwards and Kelcey, civil engineers, to further prepare the



application to RIDEM.  Specifically hoping to find a way to phase the

remediation of the Stillwater Mill site as the town is still in the process

of acquiring site property.

	The square footage of the building was reduced from 27,000 square

feet to 24,700 square feet which still allows for a percentage of the

space to be used as shared public space and allows for growth over

20 years.  At $180 per square foot, the 24,700 square foot design

places the project cost closer to the 4.3 million dollar goal.

	On March 23rd, 2005, a meeting with Mike Wood, Joe Raymond, Tom

Kravitz, and Ray Levesque, among others, was held to discuss the

Zoning and Planning issues.  The Town’s planning guidelines call for

a “small village” plan for the Stillwater Mill Complex while the Town’s

charge to the architect was to retain the industrial mill complex flavor

to reflect Town history.  The architects will work with Planning and

Zoning in the upcoming months to determine where variances from

the Village Plan may be required.

	March 29, 2005 marked a meeting with RIDEM officials during which

they agreed to a phased approach to remediation for the site.  Review

of the geotechnical investigation uncovered an underground chamber

on the site which is now marked with barrels and yellow tape. 

Further, there is concrete on the site anywhere from 7 inches to 2 feet

thick in places and underneath the concrete is 3-6 feet of

unconsolidated fill-structural steel, gravel, dirt, glass, bolts of wool,

granite boulders, and piping.  Finally, beneath it all is good brown



bearing sand which eliminates the need for costly piles.  Mr. Litman

explained that the least expensive way to manage the site is to take

down the buildings, crush the concrete, sift through and remove the

steel and debris to be taken to a landfill.  The structural debris can

then be used to fill the site back in, including the newly discovered

underground chamber.  He estimated this process would take about

3-4 months.  The investigation further established that the soil on site

was not as badly polluted as originally suspected and that it will be

acceptable to keep it at the site with a soil cap.  Lincoln

Environmental will resubmit an application for remediation to RIDEM

based on keeping soil at the site.  A Remediation Action Work Plan

(RAWP) will be established by RIDEM over a three month period. 

Once the RAWP is approved the application goes to Wetlands

Division of RIDEM.

	Mike Wood added that town administration will remain involved with

the RIDEM issues, working independently of the Building Committee

to accomplish site preparation.

	Mr. Litman addressed concerns that roof surfaces would be visible

from East Avenue or other vantage points stating that with the

current proposed elevation no roof surfaces will be visible.

	Mr. Litman explained that once the Design/Development Plan is set,

the structural engineer will develop a structural steel grid.  At that

time they will look more closely at roof configurations working

closely with MEP (mechanical, electrical and plumbing).  He stated



that MEP will need flat roofs to put equipment on and that a flat roof

is cheaper to build than a pitched roof.  The current look on the site is

one of a conglomeration of buildings and roof types; he expects the

final roof configuration to reflect that look.

	Mr. Litman expects the design/development phase to be complete by

the end of May.  The summer will be spent completing the

construction documents and hopes the project will be ready to go out

for bid by September or October of 2005.  He anticipates a foundation

could be in place in the spring of 2006 with 20 months of construction

to follow.

	Mr. Litman stated that they were prepared to submit an application

for a grant from the Champlain Foundation which has a May 31, 2005

deadline.  Mike Wood was asked if the project did receive grant

money, would it be used to offset currently budgeted costs or used to

increase the total project budget.  Wood responded that it would be a

decision of the Town Council and he expects that they will try to hold

close to the original premise given to the taxpayers which was that

fundraising and grants will offset the 5 million dollar cost instead of

allowing increased spending on the project.

IV.	STATE CONTRUCTION REIMBURSMENT

	Karen Mellor, (OLIS) State Construction Reimbursement Program

	Ms. Mellor gave an overview of the application process stating that

the program receives applications on a rolling basis and provides



reimbursement to the Town in the fiscal year following completion of

the project.  The Town is eligible for reimbursement of up to 50% of

construction and architectural/engineering costs (with a cap of $150

per square foot) as will be detailed in a contract with the State made

prior to the Town going out to bid the project.  While there is no

guarantee right now that the money will be available, she stated

cautious optimism as there is a tentative agreement from the

Department of Administration that the project falls within the

parameters of the reimbursement program.  She also stated the

Burrillville Library is a high priority project because Burrillville has

never received construction reimbursement funding in the past and

because Burrillville is designated as one of the governors’ “growth

centers”.  Before going out to bid however, we will have a signed

agreement with the state indicating how much money the state will

commit to the project.

V.	GENERAL DISCUSSION AND QUESTIONS

	Mr. Litman stated that there will be two bids on the project.  The first

will be for the building and the second will be for the furnishings.

	When questioned about alternative sources of energy for the

building Mr. Litman explained that grant monies are not available to

fund these options and the exorbitant initial cost of establishing

these sources is prohibitive.

	The committee asked if there is a possibility that site development



costs can be shared with adjacent land owners, Mr. Wood explained

that while it is possible in the future, a commitment is unlikely in the

timeframe established by this project.  The Town is still in the

process of acquiring the clock tower building and hopes to have that

acquisition complete by October of this year.

	Because of the complex site issues and size of the project Mr. Litman

strongly recommended the town hire a “clerk of the works” for the

project.

	Mr. Wood added that a fundraising committee is being established

and efforts to publicize the landmark moments of the project and to

keep the community involved in the process will aid fundraising

efforts.  G. Wayne Miller, President of the Jesse M. Smith Board of

Trustees and member of the Building Committee offered that the

Library Board of Trustees would oversee the “public relations”

campaign in conjunction with the fundraising committee.  Sandra

Mundy, Library Director, suggested a live webcam at the construction

site once construction begins.

	The Building Committee agreed to meet with the architects, members

of the architectural team, town officials, and library staff on the 2nd

Thursday of the month at the library at 6:30 P.M.  The next meeting is

Thursday, May 12th , 2005 at 6:30 P.M.  At this meeting the Committee

agreed to meet at library and walk over to site for a “tour”.  Further,

the Committee agreed to meet, Building Committee members only, on



Thursday, April 28, 2005 to attend to organizational matters and to

receive the official written charge from the Town Council.

VI.	ADJOURNMENT

	A motion was made by G. Wayne Miller and seconded by David C.

Ketcham to 	adjourn the meeting at 8:15 P.M..  With no further

discussion the vote in favor was 	unanimous.

Information relating to the meeting is on file with the record of the

minutes in the office of the Town Clerk.



	Recorded by_____________________________________

							Monica L. Riffle, Clerk to the Committee	

					

					Approved by_____________________________________

							Library Building Committee Member			

					Date Approved ___________________________________


